FORM DPW STATE OF HAWAII
Department of Accounting and General Services
Divislon of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  October, 2013

Date: October 31, 2013

CONTRACTOR: PROJECTS ENTERPRISES, INC.
ADDRESS: 2000 Democrat Street Contract No. 60355 =<1

City, State ZIP: Honolulu, HI 86819 DAGS Job No. 22-14-7415

PROJECT TITLE: Department of Defense - Kalaeloa B46 & B1784 Accessibility Inprovements
CONTRACT

| T SUBMITTAL REGISTER [ T COMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 1.080,600.00 |pusmMoNTHLY; t I~ PROJECT SCHEDULE
1] DALY REPORTS "] PAYROLL AFFIDA

MONTHLY ESTIMATE CHECKLIST | | CONSTRACT NUMBER

PROJECT haME AND LOCATION I llrl‘ill.ALL SIGHATURES

CHANGE ORDERS SPECIALTY ! MISC: [ 1 PROJEGT ACCEPTANCED
Total $ 192,393.00 § 1 AIR COND AND PAINT ACCPT DONE
Adjusted Contract Amount $ 1,272,993.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date o6.85% $ 1,046,555.00 97.84% $ 188,245.00 $ 1,234,800.00
Retained REDUCED| ] $ 90,165.00 $ 14,927.00 $ 105,092.00
Amount Subject to Payment ] 956,390.00 $ 173,318.00 $ 1,129,708.00
Payments to Date $  868,730.00 $ 173318.00 $ 1,042,048.00
Payments Now Due $ 87,660.00 $ - $ 87,660.00
Payment No. FINALT ] 15
Ramarks:
1. Computed snd Checked by:
2. | cartity that tha abova bill s comrect, just, that payment has not been received, and all
ﬂ zaymn a':dzhl;nlhmer.“ submitted, are current, or preper deductive exclusions have
s ..1-"" 1 ;, gen mada 3 3
3. Recommenged; Prafl%’;:ﬂﬂﬂmh.“ = Deala; .
Projects Enterprises, Inc.
Nama cof Contractor
e Area Enginesi/Architect \-m""‘ Dats:
——
f ‘75“-1"; NOV 18 2013 { A L,\' ];// 4//3
Branch Chisf or District Enginesr Date: By signature / Title:  President ’ Dats
The Publc Manwuwew hava been lssued and the work performed.
ﬁm NOV 1 9 2013
ﬁuupukaoruMmhlmw Dats:




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services

Division of Publlc Works

For the Month of: October, 2013

CONTRACTOR: PROJECTS ENTERPRISES, INC. Contract No.: 60355
PROJECT TITLE: Department of Defense - Kalaeloa B46 & B1784 Accessi DAGS Job No.: 22-14-7416
Q
lt-ll-l’ CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. TO|
O |PRIME CONTRACTOR TRADE NO. AMOUNT]
PROJECTS ENTERPRISES, IN(JGeneral Contractor ABC-24220 B s s $266,788| -2a-088; 5% $14,488|A
IIIIIIIlllllIIlIIlIIIII|IIlIIllIIlIIlI|lI|IIII_*I| %9?:Illhﬁil?loli:ul*lllll IIIIIIIIIIIIIII
}:!::IIII‘{I'I'III:I:IlI::IIl:ll{_:_‘#;:l!l:::l:!:::: 4_:_:_];:4:::!!I:l:::::l:lll I:: \_lllllll:lllllllll!ll:::
suB-
CONTRACT!
LICENSE BASIC SUB-CONTRACT| COMPL. TO RETN AMOUNT]
|| SUBCONTRACTOR TRADE _N_(_Q_ AMOUNT] DATE]| @ (Z.MPLl %| RETAINED
Bendco Asbestos Removal & Dem{BC-22320 $23,725 $23,725] 100.00% 10% $2,372
Pacific Isles Equipt Rental Inc | Sitework ABC-25183 $105,100 $105,100] 100.00% 10% $10,510
Pacific 1sles Equipt Rental Inc  |Caoncrete ABC-25183 $121.000 $121.000] 100.00% 10% $12,100
Aloha Steel Corp Reinforcing Steel C-18892 $16.300 $16.300] 100.00%| 10% $1,630
Affiated Construction LL.C Masonry BC-26013 $100,000 $100,000| 100.00% 10% $10,000
|Lopey's Welding Steel Fabrication C-28685 $29,600 $28,600] 100.00% 10% $2,860
IBea:hsida Roofing Rooling BC-22075 $18,620 $18,620| 100.00% 10% 51,862
|Island Screen Inc. Aluminum Doors/Hardwarg C-13785 $65,300 $58,772] 9000%] 10% $5,877
|Dynamic Interiors Gypsum Wallboard C-19041 $14,500 $13,780] 9503% 10% $1,378
Ceramic Tile Designs Inc Ceramic Tile 217264 $17,600 $17,600] 100.00% 10% 51,760
Hawail Mini Blinds & Flooring  JResiliant Floor C-12074 £3,500 $0 000%| 10% $0
LA, Painting Painting C-22044 $23,230 $23.230] 100.00%] 10% $2,323
KONE, Inc Elevators C-11338 $125,200 $125,200| 100.00% 10% $12,520
Masons Plumbing Service. Inc. |Plumbing C-22588 $27,400 $26,920] ©8.25% 10% $2.692
Oahu Plumblng & Sheet Metal  [Ventilation C-5325 $3,360 $3,360) 100.00%] 10% $338
Han's Electric Service Electricel C-11909 $77.000 $73.580] 85.53% 10% $7.356
FOIVD 10% $0
#DIVIO| 10% $0
Total Retained from Subs 5771,435 $758,767 $75,676|B

l |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) I $90,165|
| certify that the above retentions are correct for this request.
Checked/Verified by:
Projects Enterprises, Inc.
Name of Contractor 4 Nz
lH ‘ . “/,4/15 Initial - Project Inspector or Engineer
By Signature Date
NOTE:

Columnar totals shall be equal in dollar value to that on the

Monthly Estimate Sheeat



DPW-CIA 7/08

_CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: October, 2013

CONTRACTOR: PROJECTS ENTERPRISES, INC. Contract No.: 60355
PROJECT TITLE: Department of Defense - Kalaeloa B46 & B1784 Access DAGS Job No.: 22-14-7415
a CHANGE|
% ORDER
o LICENSE CHANGE ORDER|] COMPL RETN! AMOUNT|
6 PRIME CONTRACTOR |TRADE NO. AMOUNT| TC DATEi% CMPLI %| RETAINED
|PROJECTS ENTERPRISES. |Genera! Contractor ABC-24220 ] $79,192 $77.849| 98 30% 5% $3,692|A
B A IR
CHANGE
ORDER SUB
|LICENSE CHANGE ORDER SUB| COMPL. RETHN| AMOLINT,
|| SUBCONTRACTOR TRADE I& AMOUNT| TO DATEI% CMPLI %| RETAINED
1 |Haggith's Structural Scan &
Inspections. LLC iScanning 51,767 $1,767] 100.00% 10% $176
2 IHan‘s Electric Service Elactrical C-11809 $11,312 $11,312{ 100.00% 10% $1.131
3 IL.A. Painting Painting C-22044 $1,844 $1.644] 100.00% 10% $164
4 |Dynamic Interiors Gypsum Wallboard C-18041 $5,514 $5 514 100.00%| 10% $551
5 |Hawati Mini Blinds & Flooring |Resilient Floor C-12074 $2,805 $0| 0.00% 10% 50
6 |Bendco Asbestos Removal/Demo |BC-22320 $5,160 $5,160| 100.00% 10% 3516
7 {Oahu Plumbing & Sheet Meta| Ventilation C-5325 $1.602 $1.602| 100.00% 10% $160
8 |Steve Nimz & Assosciates  |Aborist Service $1.135 §1,3135] 100 00% 10% $113
9 |Ceramic Tile & Design, Inc. |Ceramic Tile o-17264 §13,799 $13.799] 100 00% 10% $1,379
10|Mason's Plumbing Services |Plumbing (C-22585 $17.880 $17,880] 100 00% 10% 51,788
11 |Paciﬁc Islas Equipt Rental Sitework C-25183 $32,732 $32,732| 100.00% 10% $3,273
12 |Beachsida Roofing |Roofing BC-22075 $5.070 $5.070| 100 00% 10% $507
13 {Alpha Steel Corp. Reinforcing Stesl C-186893 $2,048 $2.048] 100.00% 10% $204
14 lAffiliated Construction, Ine.  |Conerate BC-26013 $2,003 $2,003| 100.00% 10% $200
15 |KONE, Inc. Elevator C-11336 $8,730 $8,730] 100.00% 10% $873|
#DIVID! 10% so|
#DIVIO! 10% 30
#DIV/o! 10% 50
Tofal Retained from Subs $113,201 $110,396 $11,035(B

TR S YT

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $14,927|

| certify that the above retentions are correct for this request.

Checked/Verified by

&'A)mF/

Projects Enterprises, Inc.

Name of Contractor
(M\
. Initial - Project inspector or Engineer
{ at 114 113
By Signature Date
NOTE:

Columnar totals shall be equal in dolfar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 15 PROJECT TITLE: DEPARTMENT OF DEFENSE - KALAELOA B46 & 81784,
ACCESSIBILITY IMPROVEMENTS

BILLING MONTH: October-13 DAGS JOB NOQ.: 2 2-14-7415 CONTRACT NO.: 60355
CONTRACTOR: PROJECTS ENTERPRISES, INC.

VENDOR CODE: 27994000

Original Contract Payment Suffix:

Suffix Eund Symbol Amount Earned BRetainage Amount Due
0L B 10~ 4T M ¥ 24,400 %0 $2 B45 So $21415,00
03 Sl0-280M ¥73,381.50 $7,636.50 $ 6574500

Totals: $97,842.00 $10,182.00 $87,660.00

Change Order Payment Suffix: 5,6

Suffix Eund Symbol Amount Earned Retainage Amount Due

Totals:
Grand Total: $97,842.00 $10,182.00 $87,660.00

y %& i/2ifiz
Verified By

DATE

(This Section for Administrative Services Office Lise Only}

Vendor Code 27994000

Cost Code 3A1
Voucher No. W A4N A2 b 1masNsg2
Verified By F)/ NOV 27 2013



